COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/20/2007

ESTIMATE SUMMARY 10:30:17
CONTID: C16148 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16148-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 30 WORK DAYS
SIGNALS @ US34 & SH37 PERCENT TIME: 96.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: CR400-216
SIGNALS @ US34 & SH37
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 12/07/2007 DATE TIME STARTED 07/18/2007
250 N. MAIN ST. DATE LET 05/24/2007 DATE WORK BEGAN
DATE AWARDED 06/04/2007 DATE TIME STOPPED 12/07/2007
DATE CONTRACT EXECUTED 06/19/2007 DATE ACCEPTED 12/07/2007
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 07/18/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 336,486.95 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 269,524.35 NON-PARTICIPATING 308,410.95 20,147.10
PERCENT COMPLETE : 91.66% TOTAL EARNINGS 308,410.95 20,147.10
FUNDS AVAILABLE: $ 28,076.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 308,410.95 20,147.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,042.87 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 304,368.08 20,147.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 304,368.08 20,147.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,147.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16148-BID ESTIMATE RUN 12/20/2007
PROJECT: CR400-216 ESTIMATE NO: 0004 10:30:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00195 REMOVAL OF MEDIAN COVER 16.000 16.000
SY 0.000 0.00
127.00000 16.000 2,032.00
0010 202-00700 REMOVAL OF LIGHT STANDARD 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0015 202-00825 REMOVAL OF FLASHING BEACON 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0017 203-01597 POTHOLING MCR #1 7.000 7.000
HOUR 0.000 0.00
175.00000 7.000 1,225.00
0020 503-00036 *DRILLED CAISSON (36 INCH) 60.000 60.000
LF 0.000 0.00
300.00000 60.000 18,000.00
0025 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 144.000 144.000
SF 0.000 0.00
30.00000 144.000 4,320.00
0030 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 488.000 488.000
LF 0.000 0.00
17.00000 488.000 8,296.00
0035 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 675.000 528.000
LF 0.000 0.00
20.00000 528.000 10,560.00
0040 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,764.000 3,764.000
LF 0.000 0.00
9.00000 3,764.000 33,876.00
0045 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 30.000 28.000
LF 0.000 0.00
15.00000 28.000 420.00
0050 613-10000 WIRING 1.000 1.000
LS 0.000 0.00

7,860.00000 1.000 7,860.00
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PCN: 16148-BID ESTIMATE RUN 12/20/2007
PROJECT: CR400-216 ESTIMATE NO: 0004 10:30:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0051 900-00014 ADDED ITEM (LUMP SUM)/ WIRING (S) - MCR 4 1.000 0.000
LS 1.000 2,162.80
2,162.80000 1.000 2,162.80
0055 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
430.00000 4.000 1,720.00
0060 614-00011 SIGN PANEL (CLASS 1I) 140.000 140.000
SF 0.000 0.00
31.00000 140.000 4,340.00
0065 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 10.000 10.000
EACH 0.000 0.00
700.00000 10.000 7,000.00
0070 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000
EACH 0.000 0.00
1,000.00000 8.000 8,000.00
0075 614-72866 FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0080 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 2.000
EACH 2.000 10,000.00
5,000.00000 4.000 20,000.00
0085 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000
(NON-INVASIVE)
EACH 4.000 4,400.00
1,100.00000 4.000 4,400.00
0090 614-80000 FLASHING BEACON 4.000 4.000
EACH 0.000 0.00
2,520.00000 4.000 10,080.00
0095 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
17,755.00000 2.000 35,510.00
0100 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00

19,500.00000 2.000 39,000.00
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PCN: 16148-BID ESTIMATE RUN 12/20/2007
PROJECT: CR400-216 ESTIMATE NO: 0004 10:30:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 614-86105 TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
2,550.00000 1.000 2,550.00
0110 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
13,400.00000 1.000 13,400.00
0115 614-86800 UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00
4,980.00000 1.000 4,980.00
0120 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
22,303.35000 1.000 22,303.35
0125 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 236.000 232.000
LINE)
SF 0.000 0.00
13.00000 232.000 3,016.00
0130 630-00000 *FLAGGING 471.000 429.000
HOUR 42.000 819.00
19.50000 471.000 9,184.50
0135 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 15.000
DAY 1.000 107.00
107.00000 16.000 1,712.00
0140 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 28.000
DAY 2.000 970.00
485.00000 30.000 14,550.00
0145 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 4.500
EACH 0.500 27.00
54.00000 5.000 270.00
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 27.000
EACH 3.000 162.00
54.00000 30.000 1,620.00
0155 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 642.00

3,210.00000 2.000 6,420.00
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PCN: 16148-BID ESTIMATE RUN 12/20/2007
PROJECT: CR400-216 ESTIMATE NO: 0004 10:30:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE
) EACH 0.200 86.00
430.00000 2.000 860.00
0165 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 20.000 108.00
5.40000 200.000 1,080.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 663.300 0.000
FA 663.300 663.30
1.00000 663.300 663.30
0190 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 336,486.95 $ 20,147.108 308,410.95

PROJECT TOTAL CURRENT AMT § 336,486.95 $ 20,147.10 $ 308,410.95



